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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 mid 2002
TDOA / 
AOA Phase I live 03/07/02

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 03/27/02

Arlington 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

testing 03/27/02 failed due to trouble 
on the 911 trunks, trouble ticket open 
with LEC

Caroline County has not requested Phase I

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 11/22/1999 on hold NCAS
TDOA / 
AOA

County says they did not request 
Phase I and are not ready.  Faxed 
copy of original request to County and 
asked them to write "rescinded" and 
the date on the letter and fax back if 
they do not want Phase I on 06/15/01.  
Have not heard back from County.

   Virginia Wireless E-911 Service Board
   Monthly Status Report

Cingular Wireless

COMPASS Telecom Services
February, 2002

CMRS Provider Name:
For period: 
Prepared by:



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month

Lancaster 11/5/2001
TDOA / 
AOA

sent agmt 12/03/01, PSAP profile 
1/26/02, Co Atty has issues with agmt, 
will discuss with Co Administrator, 
Cingular ordered trunks in March.

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 02/21/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunks 
are in, County needs CPE upgrade, 
due mid March. 3/27/02 left message 
for status

Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
need profile to order trunks, left 
message 3/26/02

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I
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Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC 
ordered Plant CPE upgrades, ETA for 
upgrades Feb/March, NCAS provider 
to hook up ALI circuits in April, trunks 
have been ordered

Spotsylvania 11/22/1999 NCAS
TDOA / 
AOA

Testing 03/14/02 failed - county has 
not ordered necessary trunks, LEC 
following up with county

Stafford 7/26/2001 2nd qtr 2002
TDOA / 
AOA

County signed agreement, LEC 
tandem merger to occur in May, 
County doesn't want service until 
merger complete

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
County has not looked at paperwork as 
of 02/28/02, trunks have been ordered

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordering issues with LEC, have bee 
nreordered and reengineered several 
times since 9/26/01, LEC 
decommissioning tandem and doesn't 
have trunks to new tandems in place 
yet, won't process our orders until 
PSAP trunks are in

Winchester 11/22/1999 3/14/2002 6/22/2001 mid 2002
TDOA / 
AOA Phase I live 03/14/02
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
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Smyth County has not requested Phase I
Washington 5/28/1997 03/27/02 CPE issues still open 
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